

Project Name: Agentic SWD
Report Date: 1/25/2026

Phase	Tasks	Complete%	Current Status Memo	Assigned To	Milestone #1				Milestone #2				Milestone #3				C-Day		
					01/25	02/01	02/08	02/15	02/22	03/01	03/08	03/15	03/22	03/29	04/05	04/12	04/19	04/26	05/03
Requirements	define scope & constraints	0%		TBD	3	3	3												
	define functional requirements	0%		TBD	4	4	4												
	define non-func requirements	0%		TBD	3	3	3												
	define system I/O & agent roles	0%		TBD	4	4	4												
	write and review SRS	0%		TBD	3	5	5												
Project design	design system architecture	0%		TBD	2	2	2												
	design SequentialAgent flow	0%		TBD	3	3	3												
	design LoopAgent logic	0%		TBD	3	3	3												
	design static analysis integration	0%		TBD	3	3	3												
	write and review SDD	0%		TBD	3	5	5												
Development	implement Analyst agent	0%		TBD				3	3	3	3	3							
	implement Fixer LoopAgent	0%		TBD				3	3	3	3	3							
	implement static analysis integration	0%		TBD					3	3	3	3	3	3					
	implement Documentation agent	0%		TBD					3	3	3	3	3	3					
	write development doc	0%		TBD					3	3	3								
	prep test code samples	0%		TBD						2	2	2	2	2					
	write STP & STR	0%		TBD								2	2	2	2	2			
	start testing/validating system	0%		TBD						4	4	4	4	4	4	4			
	validate loop safety & error handling	0%		TBD						3	3	3	3	3	3				
Final report	validate system behavior	0%		TBD											2	2	2	2	2
	write final project report	0%		TBD											3	3	3	3	3
	finalize website & repo	0%		TBD											3	3	3	3	3
	prep video & presentation	0%		TBD											4	4	4	4	4
	Poster preparation	0%		TBD													3	3	3
	Final report submission to D2L	0%		TBD														5	3
Total work hours					31	35	35	6	15	24	24	23	17	17	21	18	15	20	18

<i>Legend</i>	
Planned	
Delayed	
Number	Work: man hours